



NATIONAL LEGISLATIVE DEVELOPMENT PROJECT

DỰ ÁN PHÁT TRIỂN LẬP PHÁP QUỐC GIA (NLD)

PROJECT UNDERTAKEN WITH FINANCIAL SUPPORT OF THE GOVERNMENT OF **Canada**
 PROVIDED THROUGH THE DEPARTMENT OF FOREIGN AFFAIRS, TRADE AND DEVELOPMENT (DFATD)

Priority/Ulimate outcomes		Develop a strengthened, effective and transparent legal framework Vietnam's system of law reflects the needs of the Vietnamese people and supports equitable economic growth								
Intermediate outcomes		Intermediate outcome 1: Strategic planning and management processes being applied by the MOJ and line ministries in the law making process Intermediate outcome 2: Increased participation in legislative development by citizens and the private sector Intermediate outcome 3: Enhance coherence and standardization in the Vietnamese law-making process Intermediate outcome 4: Improved quality of economic legislation developed through pilot programs								
Strategic Objective [Component] 1 Enhance strategic planning and performance management capacity		Strategic Objective [Component] 2 Implement an effective policy development and approval process			Strategic Objective [Component] 3 Improve quality and efficiency of legislative drafting		Strategic Objective [Component] 4 Enhance consistency and coherence of system of law		Component 5 Project Management	
WBS 1000 Capacity building for strategic needs assessment and performance management of law making sector		WBS 2000 Development of policy research, impact assessment and consultation capacities.			WBS 3000 Development of technical skills for standardized legislative drafting		WBS 4000 Development of capacities to ensure the consistency and organization of legislation		WBS 5000 Project Management	
Immediate Outcomes		Immediate Outcomes			Immediate Outcomes		Immediate Outcomes		Immediate Outcomes	
LNDs are drafted in accordance with the strategic policy and legislative agenda of the National Assembly	Capacity of NLD partners to engage in strategic planning processes, to apply gender sensitive analysis, to monitor performance and report on results has been improved	Laws are drafted based on approved policy direction	Capacity of line ministries to conduct policy research and analysis, consultations, and impact assessments has been improved	Capacity of MOJ and line ministries to conduct consultations with citizens and the private sector throughout the law making process has been improved	Gender analyses and assessments are incorporated into policy and legislative processes	Laws are drafted in accordance with established and consistent standards	Capacity of drafters to use recognized drafting standards and techniques, including use of gender neutral language is improved	Laws are consistent, coherent, organized and accessible	Increased capacity within MOJ and line ministries to engage in legislative systematization	NLD Project (CEA and Project Office) is effectively and efficiently organized, managed and operates to contribute to successful coordination and implementation of overall NLD Project.
WBS [Output] 1100 Support for the full development of the new consolidated Law on Promulgation of Legal Documents (LPLD) has been provided	WBS [Output] 2100 Support has been provided to NLD partners for the development of deskbook/guidebook and methodology materials for policies development	WBS [Output] 3100 Support has been provided to NLD partners for improvement of legislative drafting processes	WBS [Output] 4100 Support has been provided to NLD partners to enable codification	WBS [Output] 5100 Project Management	WBS [Output] 1200 Conduct of CEA Assessment has been accomplished	WBS [Output] 2200 Support has been provided to enhance NLD partners' capacity to engage in policy analysis and development	WBS [Output] 3200 Support has been provided to NLD partners for development and harmonization of skills, tasks and responsibilities of drafters	WBS [Output] 4200 Support has been provided to NLD partners for conduct of post adoption review based on common standards		
WBS [Output] 1300 Technical support to institutions and NLD Partners to implement the new Law on Promulgation of Legal Documents (LPLD) has been provided	WBS [Output] 2300 Support has been provided to enhance NLD partners' capacity to engage in policy impact assessments and policy evaluation	WBS [Output] 3300 Support has been provided to NLD partners for development of new drafting standards (linked to Output 4600)	WBS [Output] 4300 Support has been provided to NLD partners for development of periodical reviews and monitoring and evaluation of the performance of NLDs based on common standards		WBS [Output] 1400 Support to engage NLD partners in strategic planning and result-based management has been provided	WBS [Output] 2400 Support has been provided to NLD partners to improve use of consultative processes	WBS [Output] 3400 Support has been provided for improvement of coordination and harmonization of policies and NLDs between local and central levels (on a selective basis)	WBS [Output] 4400 Support has been provided for development of IT tools for policy and legislation making/codification and reviews		
	WBS [Output] 2500 Support has been provided for mainstreaming of Gender Equality into policy development and law making	WBS [Output] 3500 Support has been provided for the establishment of Inter-ministerial collaboration between drafters	WBS [Output] 4500 A professional support network for NLD partners policy developers and legislative drafters has been set in place		WBS [Output] 2600 Support has been provided for standardization of Policy formulation/ Legislation Initiation, requests for legislation/law, proposals	WBS [Output] 3600 Support has been provided to NLD partners for establishment of the process and methods to ensure that approved policy directions are incorporated in draft legislation and detailing documents	WBS [Output] 4600 Support has been provided to NLD partners to develop standards and national rules for legislative drafting, official drafting terminology, and quality control procedures			
	WBS [Output] 2700 Support for development of regulatory and administrative framework to promote access to information and monitoring of lobbying activities in the law making process has been provided		WBS [Output] 4700 Support has been provided to NLD partners for effective dissemination and channels of laws, regulations and related information		WBS [Output] 2800 Support has been provided for improvement of policy review and approval by the executive and the legislative branches		WBS [Output] 4800 Indicators have been developed, including KPIs/PIs for monitoring the implementation and enforcement of LNDs (linked with 1530)			
	WBS [Output] 2900 Support has been provided for establishment of lines of communications and operational rules between policy makers and legislative drafters		WBS [Output] 4900 Pilot initiatives supported by NLD have served to modelize the processes, standards and tools for law making							